
Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   1 of 26

Nebraska Department of Roads Date: 10.25.2016

Contract Location:

 

Contractor:

INTERSTATE HIGHWAY CONSTRUCTION, INC.

7135 S TUCSON WAY

PO BOX 4356

 

Date Awarded: 09.28.2015

10.06.2015

10.19.2015

Date Let:

N-27 - SOUTH PLATTE RIVER

09.03.2015

Estimate Type: PROG

Phone:

(303)790-9100

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

ENGLEWOOD  CO  80155-4356

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.19.2015

Date Project Completion:

Counties

DEUEL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51444  000 NH-80-2(95) 080 94.25 102.09 GRAD CONC PAVE CULV
SEED BR GDRL ELEC SIGN
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0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   1 of 26

Nebraska Department of Roads Date: 10.25.2016

$37,752,595.44

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $17,610,656.48 $16,725,372.61 $885,283.87
Stockpiled Materials $450,669.88 $345,022.88 $105,647.00

Gross Earnings $18,061,326.36 $17,070,395.49 $990,930.87
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $18,061,326.36 $17,070,395.49 $990,930.87

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,077.82 $-1,077.82 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,077.82 $.00

Payment

-$1,077.82

$18,060,248.54 $17,069,317.67 $990,930.87

$.00 $.00 $.00

47%

% Time Comp

% Dollar Comp

25%

$37,673,866.44

10.19.2016 10.19.2016

10.20.2016

Manning, Matt

Parks, Thomas (Drew)

Schmunk, Rick

Project Manager State Representative

District Engineer

10.20.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 10.24.2016 10.24.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      300,200.00 1.000 300,200.00

1.000 300,200.00

1.000 300,200.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      14,100.00 1.000 14,100.00

1.000 14,100.00

0.500 7,050.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      4.85 130,362.000 632,255.70

130,362.000 632,255.70

63,486.521 307,909.63

0.000 0.00

0003

CY  EXCAVATION
0003 

1011.00      30.00 2,837.000 85,110.00

2,837.000 85,110.00

475.000 14,250.00

0.000 0.00

0004

MGALWATER
0004 

1041.00      0.50 643,385.000 321,692.50

643,385.000 321,692.50

160,846.000 80,423.00

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1101.00      5.64 360,571.000 2,033,620.44

360,571.000 2,033,620.44

180,285.500 1,016,810.22

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      2.80 2,633.000 7,372.40

2,633.000 7,372.40

258.000 722.40

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      6.05 3,261.000 19,729.05

3,261.000 19,729.05

437.500 2,646.88

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      9.80 16.000 156.80

16.000 156.80

0.000 0.00

0.000 0.00

0009

SY  REMOVE WALK
0009 

1111.00      5.10 1,077.000 5,492.70

1,077.000 5,492.70

0.000 0.00

0.000 0.00

0010

LF  REMOVE FENCE
0010 

1122.01      11.10 38.000 421.80

38.000 421.80

76.000 843.60

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 

1123.00      11.70 45.000 526.50

45.000 526.50

0.000 0.00

0.000 0.00

0012

SY  REMOVE CONCRETE DITCH LINER
0012 

7017.00      4.95 5,715.000 28,289.25

5,715.000 28,289.25

1,802.000 8,919.90

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

7151.01      3,065.00 1.000 3,065.00

1.000 3,065.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE, SALVAGE AND RESET INTERSTATE
CLOSURE GATE BASE

0014 

7151.60      3,065.00 1.000 3,065.00

1.000 3,065.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE AND RESET STEEL GATE
0015 

L006.00      270.00 108.000 29,160.00

108.000 29,160.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.65 102,551.000 169,209.15

102,551.000 169,209.15

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.15      2.45 15,074.000 36,931.30

15,074.000 36,931.30

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1F
0018 

L019.20      5.35 3,040.000 16,264.00

3,040.000 16,264.00

0.000 0.00

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 2A
0019 

L022.11      3.35 11,453.000 38,367.55

11,453.000 38,367.55

6,615.000 22,160.25

0.000 0.00

0020

LF  FABRIC SILT FENCE-LOW POROSITY
0020 

L022.12      3.90 1,504.000 5,865.60

1,504.000 5,865.60

360.000 1,404.00

0.000 0.00

0021

LF  FABRIC SILT FENCE-HIGH POROSITY
0021 

L022.81      4.05 24,320.000 98,496.00

24,320.000 98,496.00

0.000 0.00

0.000 0.00

0022

LF  SILT CHECK, TYPE 1-HIGH
0022 

L022.83      6.50 4,450.000 28,925.00

4,450.000 28,925.00

0.000 0.00

0.000 0.00

0023

LF  SILT CHECK, TYPE 2-HIGH
0023 

Contracted 3,878,315.74

Current 3,878,315.74

In place 1,763,339.88

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      640,879.00 1.000 640,879.00

1.000 640,879.00

1.000 640,879.00

0.000 0.00

0024

LS  MOBILIZATION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      39.65 621.000 24,622.65

621.000 24,622.65

0.000 0.00

0.000 0.00

0025

EACHFLEXIBLE POST DELINEATOR
0025 

3008.05      52.15 190.000 9,908.50

190.000 9,908.50

0.000 0.00

0.000 0.00

0026

EACHTIE BARS
0026 

3014.11      50.35 24.000 1,208.40

24.000 1,208.40

0.000 0.00

0.000 0.00

0027

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0027 

3016.03      50.35 16.000 805.60

16.000 805.60

0.000 0.00

0.000 0.00

0028

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0028 

3016.39      50.35 8.000 402.80

8.000 402.80

0.000 0.00

0.000 0.00

0029

SF  DETECTABLE WARNING PANEL
0029 

3031.08      40.25 359.000 14,449.75

359.000 14,449.75

359.000 14,449.75

359.000 14,449.75

0030

SY  8" CONCRETE BASE COURSE
0030 

3039.11      625.00 36.930 23,081.25

36.930 23,081.25

3.112 1,945.01

1.482 926.25

0031

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0031 

3039.12      495.00 102.270 50,623.65

102.270 50,623.65

85.101 42,125.00

42.660 21,116.70

0032

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      440.00 40.300 17,732.00

40.300 17,732.00

317.537 139,716.28

108.840 47,889.60

0033

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0033 

3075.52      115.00 947.000 108,905.00

947.000 108,905.00

420.152 48,317.48

0.000 0.00

0034

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0034 

3075.72      40.00 110,360.000 4,414,400.00

110,360.000 4,414,400.00

53,252.703 2,130,108.12

2,614.903 104,596.12

0035

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0035 

3075.76      44.50 278,075.000 12,374,337.50

278,075.000 12,374,337.50

140,779.071 6,264,668.66

4,532.180 201,682.01

0036

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0036 

3089.25      105.00 2,507.000 263,235.00

2,507.000 263,235.00

407.367 42,773.54

0.000 0.00

0037

SY  TEMPORARY SURFACING

10"

0037 

3221.13      505.00 7.700 3,888.50

7.700 3,888.50

9.990 5,044.95

0.000 0.00

0038

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0038 

3300.50      15,100.00 1.000 15,100.00

1.000 15,100.00

1.000 15,100.00

1.000 15,100.00

0039

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0039 

4020.25      410.00 39.000 15,990.00

39.000 15,990.00

0.000 0.00

0.000 0.00

0040

SY  CONCRETE DITCH LINING
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.24      260.00 12.000 3,120.00

12.000 3,120.00

0.000 0.00

0.000 0.00

0041

EACHAREA INLET SEDIMENT FILTER
0041 

6133.08      8.00 142,478.000 1,139,824.00

142,478.000 1,139,824.00

0.000 0.00

0.000 0.00

0042

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0042 

7500.61      255.00 2.000 510.00

2.000 510.00

0.000 0.00

0.000 0.00

0043

EACHARROW, WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0043 

7515.13      1.05 20,700.000 21,735.00

20,700.000 21,735.00

0.000 0.00

0.000 0.00

0044

LF  5" BLACK WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0044 

7515.36      1.10 116,000.000 127,600.00

116,000.000 127,600.00

0.000 0.00

0.000 0.00

0045

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0045 

7515.38      2.00 8,600.000 17,200.00

8,600.000 17,200.00

0.000 0.00

0.000 0.00

0046

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0046 

7516.35      1.10 92,500.000 101,750.00

92,500.000 101,750.00

0.000 0.00

0.000 0.00

0047

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0047 

8022.14      1.70 4,000.000 6,800.00

4,000.000 6,800.00

0.000 0.00

0.000 0.00

0048

TON HYDRATED LIME FOR ASPHALT MIXTURES
FOR STATE MAINTENANCE PATCHING

0071 

8022.20      1.85 9,240.000 17,094.00

9,240.000 17,094.00

2,787.970 5,157.75

2,106.630 3,897.27

0049

EACHHYDRATED LIME/WARM MIX ASPHALT
0048 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      165.00 5.220 861.30

5.220 861.30

0.000 0.00

0.000 0.00

0050

CY  FOUNDATION COURSE REPLACEMENT
0049 

8029.25      2.76 388,435.000 1,072,080.60

388,435.000 1,072,080.60

196,281.480 541,736.89

0.000 0.00

0051

SY  FOUNDATION COURSE
0050 

8060.05      115.00 1,394.000 160,310.00

1,394.000 160,310.00

573.000 65,895.00

573.000 65,895.00

0052

EACHGRANULAR SUBDRAIN
0051 

8101.50      1.30 116,528.000 151,486.40

116,528.000 151,486.40

0.000 0.00

0.000 0.00

0053

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0052 

8111.01      330.00 9.790 3,230.70

9.790 3,230.70

0.000 0.00

0.000 0.00

0054

STA SHOULDER SUBGRADE PREPARATION
0053 

9002.10      32.10 4,000.000 128,400.00

4,000.000 128,400.00

0.000 0.00

0.000 0.00

0055

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0072 

9005.75      105.00 960.000 100,800.00

960.000 100,800.00

856.900 89,974.50

856.900 89,974.50

0056

TON ASPHALTIC CONCRETE, TYPE SPR
0054 

9005.90      86.40 8,280.000 715,392.00

8,280.000 715,392.00

1,931.070 166,844.45

1,249.730 107,976.67

0057

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0055 

9009.86      100.00 1,423.000 142,300.00

1,423.000 142,300.00

0.000 0.00

0.000 0.00

0058

SY  SURFACING 6"
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      545.00 136.000 74,120.00

136.000 74,120.00

0.000 0.00

0.000 0.00

0059

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0073 

9021.13      730.00 314.160 229,336.80

314.160 229,336.80

30.020 21,914.60

0.000 0.00

0060

TON PERFORMANCE GRADED BINDER (64-34)
0057 

9053.00      3.75 8,960.000 33,600.00

8,960.000 33,600.00

1,675.000 6,281.25

1,375.000 5,156.25

0061

GAL TACK COAT
0058 

9111.00      38.95 1,769.000 68,902.55

1,769.000 68,902.55

305.000 11,879.75

0.000 0.00

0062

MGALWATER
0059 

9170.00      170.00 1,674.202 284,614.34

1,674.202 284,614.34

418.921 71,216.57

0.000 0.00

0063

STA EARTH SHOULDER CONSTRUCTION
0060 

9173.20      1.05 274,636.000 288,367.80

274,636.000 288,367.80

196,911.480 206,757.05

0.000 0.00

0064

SY  SUBGRADE PREPARATION
0061 

9179.23      400.00 84.880 33,952.00

84.880 33,952.00

37.918 15,167.20

0.000 0.00

0065

STA COLD MILLING, CLASS 3
0062 

9179.24      650.00 89.221 57,993.65

89.221 57,993.65

37.917 24,646.05

11.617 7,551.05

0066

STA COLD MILLING, CLASS 4
0063 

9179.80      9,295.00 2.000 18,590.00

2.000 18,590.00

1.000 9,295.00

0.000 0.00

0067

EACHMILLING CONCRETE FOR INLAYS
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.50      15.55 480.000 7,464.00

480.000 7,464.00

960.000 14,928.00

480.000 7,464.00

0068

LF  MILLING CONCRETE CURB
0065 

9185.77      27.20 1,588.900 43,218.08

1,588.900 43,218.08

0.000 0.00

0.000 0.00

0069

STA RUMBLE STRIPS, CONCRETE
0066 

9188.50      110.00 4,381.000 481,910.00

4,381.000 481,910.00

0.000 0.00

0.000 0.00

0070

SY  SURFACING UNDER GUARDRAIL
0067 

9190.50      32.00 4,410.000 141,120.00

4,410.000 141,120.00

0.000 0.00

0.000 0.00

0071

TON FLY ASH
0068 

9300.37      1.00 6,800.000 6,800.00

6,800.000 6,800.00

0.000 0.00

0.000 0.00

0072

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0074 

9300.38      1.00 15,708.000 15,708.00

15,708.000 15,708.00

0.000 0.00

0.000 0.00

0073

EACHRAP INCENTIVE PAYMENT
0069 

9300.52      6,100.00 1.000 6,100.00

1.000 6,100.00

0.000 0.00

0.000 0.00

0074

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0070 

Contracted 23,681,860.82

Current 23,681,860.82

In place 10,596,821.85

This Estimate 693,675.17

GROUP 3 CONCRETE PAVEMENT

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      64,300.00 1.000 64,300.00

1.000 64,300.00

0.500 32,150.00

0.000 0.00

0075

LS  MOBILIZATION
0075 

1119.01      350.00 1.000 350.00

1.000 350.00

0.000 0.00

0.000 0.00

0076

EACHREMOVE GRATE INLET
0076 

1119.50      625.00 4.000 2,500.00

4.000 2,500.00

0.000 0.00

0.000 0.00

0077

EACHREMOVE JUNCTION BOX
0077 

4004.50      2.40 26,400.000 63,360.00

26,400.000 63,360.00

16,500.000 39,600.00

0.000 0.00

0078

LB  CAST IRON GRATE AND FRAME
0078 

4035.00      265.00 66.000 17,490.00

66.000 17,490.00

36.000 9,540.00

0.000 0.00

0079

EACHREMOVE FLARED-END SECTION
0079 

4040.00      960.00 2.000 1,920.00

2.000 1,920.00

0.000 0.00

0.000 0.00

0080

EACHREMOVE HEADWALLS FROM CULVERTS
0080 

4044.00      4,125.00 1.000 4,125.00

1.000 4,125.00

0.000 0.00

0.000 0.00

0081

EACHPREPARATION OF STRUCTURE

AT STA. 2244+01

0081 

4044.01      8,190.00 1.000 8,190.00

1.000 8,190.00

0.000 0.00

0.000 0.00

0082

EACHPREPARATION OF STRUCTURE

AT STA. 2313+67

0082 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   7 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      11.25 4,433.000 49,871.25

4,433.000 49,871.25

2,495.000 28,068.75

0.000 0.00

0083

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0083 

4051.01      82.65 55.000 4,545.75

55.000 4,545.75

0.000 0.00

0.000 0.00

0084

CY  EXCAVATION FOR BOX CULVERTS
0084 

4101.06      995.00 140.640 139,936.80

140.640 139,936.80

49.500 49,252.50

0.000 0.00

0085

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0085 

4105.59      2,560.00 52.300 133,888.00

52.300 133,888.00

32.700 83,712.00

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0086 

4107.07      1,370.00 10.270 14,069.90

10.270 14,069.90

6.130 8,398.10

0.000 0.00

0087

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0087 

4151.00      2.05 15,733.000 32,252.65

15,733.000 32,252.65

5,630.800 11,543.14

0.000 0.00

0088

LB  REINFORCING STEEL FOR BOX CULVERT
0088 

4155.50      1.15 3,866.000 4,445.90

3,866.000 4,445.90

2,368.000 2,723.20

0.000 0.00

0089

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0089 

4157.00      1.15 767.000 882.05

767.000 882.05

467.000 537.05

0.000 0.00

0090

LB  REINFORCING STEEL FOR COLLARS
0090 

4310.18      325.00 24.000 7,800.00

24.000 7,800.00

16.000 5,200.00

0.000 0.00

0091

EACH18" FLARED-END SECTION
0091 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   7 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.18      325.00 7.000 2,275.00

7.000 2,275.00

4.000 1,300.00

0.000 0.00

0092

EACH18" METAL FLARED-END SECTION
0092 

4460.18      930.00 2.000 1,860.00

2.000 1,860.00

0.000 0.00

0.000 0.00

0093

EACH18" CONCRETE FLARED-END SECTION
0093 

4460.24      1,055.00 1.000 1,055.00

1.000 1,055.00

0.000 0.00

0.000 0.00

0094

EACH24" CONCRETE FLARED-END SECTION
0094 

4460.30      1,195.00 5.000 5,975.00

5.000 5,975.00

3.000 3,585.00

0.000 0.00

0095

EACH30" CONCRETE FLARED-END SECTION
0095 

4460.36      1,495.00 2.000 2,990.00

2.000 2,990.00

1.000 1,495.00

0.000 0.00

0096

EACH36" CONCRETE FLARED-END SECTION
0096 

4460.48      2,480.00 2.000 4,960.00

2.000 4,960.00

1.000 2,480.00

0.000 0.00

0097

EACH48" CONCRETE FLARED-END SECTION
0097 

8010.03      110.00 34.230 3,765.30

34.230 3,765.30

0.000 0.00

0.000 0.00

0098

CY  CRUSHED ROCK FOR BASE COURSE
0098 

P120.18      63.30 420.000 26,586.00

420.000 26,586.00

420.500 26,617.65

0.000 0.00

0099

LF  18" CULVERT PIPE, TYPE 2
0099 

P120.30      220.00 39.000 8,580.00

39.000 8,580.00

29.000 6,380.00

0.000 0.00

0100

LF  30" CULVERT PIPE, TYPE 2
0100 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   8 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.36      305.00 22.000 6,710.00

22.000 6,710.00

12.000 3,660.00

0.000 0.00

0101

LF  36" CULVERT PIPE, TYPE 2
0101 

P120.48      375.00 27.000 10,125.00

27.000 10,125.00

13.000 4,875.00

0.000 0.00

0102

LF  48" CULVERT PIPE, TYPE 2
0102 

P300.18      34.30 91.000 3,121.30

91.000 3,121.30

74.000 2,538.20

0.000 0.00

0103

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0103 

P400.18      46.00 2,616.000 120,336.00

2,616.000 120,336.00

1,758.000 80,868.00

0.000 0.00

0104

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0104 

P402.18      36.65 416.000 15,246.40

416.000 15,246.40

246.000 9,015.90

0.000 0.00

0105

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0105 

Contracted 763,512.30

Current 763,512.30

In place 413,539.49

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 5022+97  QUAD 13'X4'X10 7' CONCRE

0030.40      22,900.00 1.000 22,900.00

1.000 22,900.00

1.000 22,900.00

0.000 0.00

0106

LS  MOBILIZATION
0106 

4044.03      4,370.00 1.000 4,370.00

1.000 4,370.00

1.000 4,370.00

0.000 0.00

0107

EACHPREPARATION OF STRUCTURE

AT STATION 5022+97

0107 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   8 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      49.50 51.000 2,524.50

51.000 2,524.50

25.500 1,262.25

0.000 0.00

0108

CY  EXCAVATION FOR BOX CULVERTS
0108 

4101.06      910.00 124.370 113,176.70

124.370 113,176.70

124.370 113,176.70

0.000 0.00

0109

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0109 

4151.00      2.00 16,509.000 33,018.00

16,509.000 33,018.00

16,509.000 33,018.00

0.000 0.00

0110

LB  REINFORCING STEEL FOR BOX CULVERT
0110 

8010.03      110.00 33.010 3,631.10

33.010 3,631.10

33.010 3,631.10

0.000 0.00

0111

CY  CRUSHED ROCK FOR BASE COURSE
0111 

Contracted 179,620.30

Current 179,620.30

In place 178,358.05

This Estimate 0.00

GROUP 4A CULVERT AT STATION 5022+97  QUAD 13'X4'X10 7' CONCRE

GROUP 5 SEEDING

0030.50      8,145.00 1.000 8,145.00

1.000 8,145.00

0.000 0.00

0.000 0.00

0112

LS  MOBILIZATION
0112 

L001.01      780.00 25.000 19,500.00

25.000 19,500.00

0.000 0.00

0.000 0.00

0113

ACRESEEDING, TYPE A
0113 

L001.02      780.00 83.000 64,740.00

83.000 64,740.00

0.000 0.00

0.000 0.00

0114

ACRESEEDING, TYPE B
0114 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   9 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      285.00 243.000 69,255.00

243.000 69,255.00

0.000 0.00

0.000 0.00

0115

TON MULCH
0115 

Contracted 161,640.00

Current 161,640.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 2078+74.26 LT.  97'-0" 3- SPAN CONT

0030.60      60,900.00 1.000 60,900.00

1.000 60,900.00

0.000 0.00

0.000 0.00

0116

LS  MOBILIZATION
0116 

3050.15      315.00 214.400 67,536.00

214.400 67,536.00

0.000 0.00

0.000 0.00

0117

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0117 

3051.10      1.15 41,200.000 47,380.00

41,200.000 47,380.00

0.000 0.00

0.000 0.00

0118

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0118 

6000.10      12,200.00 1.000 12,200.00

1.000 12,200.00

0.000 0.00

0.000 0.00

0119

LS  ABUTMENT NO.1 EXCAVATION
0119 

6000.11      12,200.00 1.000 12,200.00

1.000 12,200.00

0.000 0.00

0.000 0.00

0120

LS  ABUTMENT NO.2 EXCAVATION
0120 

6000.20      21,300.00 1.000 21,300.00

1.000 21,300.00

0.000 0.00

0.000 0.00

0121

LS  PIER NO.1 EXCAVATION
0121 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   9 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      21,300.00 1.000 21,300.00

1.000 21,300.00

0.000 0.00

0.000 0.00

0122

LS  PIER NO.2 EXCAVATION
0122 

6007.12      355.00 83.000 29,465.00

83.000 29,465.00

0.000 0.00

0.000 0.00

0123

SY  CONCRETE BRIDGE DECK REPAIR
0123 

6010.22      965.00 74.400 71,796.00

74.400 71,796.00

0.000 0.00

0.000 0.00

0124

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0124 

6010.26      1,340.00 70.000 93,800.00

70.000 93,800.00

0.000 0.00

0.000 0.00

0125

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0125 

6030.00      25,400.00 1.000 25,400.00

1.000 25,400.00

0.000 0.00

0.000 0.00

0126

EACHPREPARATION OF BRIDGE AT STATION

2078+74.26 LT.

0126 

6100.00      915.00 4.000 3,660.00

4.000 3,660.00

0.000 0.00

0.000 0.00

0127

EACHFLOOR DRAINS
0127 

6107.00      91.50 492.000 45,018.00

492.000 45,018.00

0.000 0.00

0.000 0.00

0128

SY  CONCRETE SLOPE PROTECTION
0128 

6131.50      1.30 33,545.000 43,608.50

33,545.000 43,608.50

0.000 0.00

0.000 0.00

0129

LB  EPOXY COATED REINFORCING STEEL
0129 

6139.50      88.45 65.000 5,749.25

65.000 5,749.25

0.000 0.00

0.000 0.00

0130

SY  SUBSURFACE DRAINAGE MATTING
0130 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   10 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      70.15 1,030.000 72,254.50

1,030.000 72,254.50

0.000 0.00

0.000 0.00

0131

LF  HP 12 INCH X 53 LB STEEL PILING
0131 

8091.00      44.75 235.000 10,516.25

235.000 10,516.25

0.000 0.00

0.000 0.00

0132

CY  GRANULAR BACKFILL
0132 

Contracted 644,083.50

Current 644,083.50

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 2078+74.26 LT.  97'-0" 3- SPAN CONT

GROUP 6A BRIDGE AT STATION 2078+87.60 RT.   97'-0" 3-SPAN CO

0030.60      60,900.00 1.000 60,900.00

1.000 60,900.00

1.000 60,900.00

0.000 0.00

0133

LS  MOBILIZATION
0133 

3050.15      315.00 214.400 67,536.00

214.400 67,536.00

214.400 67,536.00

0.000 0.00

0134

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0134 

3051.10      1.15 41,200.000 47,380.00

41,200.000 47,380.00

41,200.000 47,380.00

0.000 0.00

0135

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0135 

6000.10      12,200.00 1.000 12,200.00

1.000 12,200.00

1.000 12,200.00

0.000 0.00

0136

LS  ABUTMENT NO.1 EXCAVATION
0136 

6000.11      12,200.00 1.000 12,200.00

1.000 12,200.00

1.000 12,200.00

0.000 0.00

0137

LS  ABUTMENT NO.2 EXCAVATION
0137 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   10 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.20      21,300.00 1.000 21,300.00

1.000 21,300.00

1.000 21,300.00

0.000 0.00

0138

LS  PIER NO.1 EXCAVATION
0138 

6000.21      21,300.00 1.000 21,300.00

1.000 21,300.00

1.000 21,300.00

0.000 0.00

0139

LS  PIER NO.2 EXCAVATION
0139 

6007.12      355.00 83.000 29,465.00

83.000 29,465.00

71.822 25,496.81

0.000 0.00

0140

SY  CONCRETE BRIDGE DECK REPAIR
0140 

6010.22      965.00 76.200 73,533.00

76.200 73,533.00

76.200 73,533.00

0.000 0.00

0141

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0141 

6010.26      1,340.00 70.000 93,800.00

70.000 93,800.00

70.000 93,800.00

0.000 0.00

0142

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0142 

6030.00      25,400.00 1.000 25,400.00

1.000 25,400.00

1.000 25,400.00

0.000 0.00

0143

EACHPREPARATION OF BRIDGE AT STATION

2078+87.60 RT.

0143 

6100.00      915.00 4.000 3,660.00

4.000 3,660.00

4.000 3,660.00

0.000 0.00

0144

EACHFLOOR DRAINS
0144 

6107.00      91.50 569.000 52,063.50

569.000 52,063.50

0.000 0.00

0.000 0.00

0145

SY  CONCRETE SLOPE PROTECTION
0145 

6131.50      1.30 33,895.000 44,063.50

33,895.000 44,063.50

33,895.000 44,063.50

0.000 0.00

0146

LB  EPOXY COATED REINFORCING STEEL
0146 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   11 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      88.45 65.000 5,749.25

65.000 5,749.25

65.000 5,749.25

0.000 0.00

0147

SY  SUBSURFACE DRAINAGE MATTING
0147 

6210.14      70.15 1,030.000 72,254.50

1,030.000 72,254.50

1,017.500 71,377.63

0.000 0.00

0148

LF  HP 12 INCH X 53 LB STEEL PILING
0148 

8091.00      44.75 235.000 10,516.25

235.000 10,516.25

235.000 10,516.25

0.000 0.00

0149

CY  GRANULAR BACKFILL
0149 

Contracted 653,321.00

Current 653,321.00

In place 596,412.44

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 2078+87.60 RT.   97'-0" 3-SPAN CO

GROUP 6B BRIDGE AT STATION 2302+07.97 LT.  447'-0" MULTI-SPA

0030.60      228,000.00 1.000 228,000.00

1.000 228,000.00

1.000 228,000.00

0.000 0.00

0150

LS  MOBILIZATION
0150 

1043.50      2.25 25.000 56.25

25.000 56.25

0.000 0.00

0.000 0.00

0151

SY  RIPRAP FILTER FABRIC
0151 

3050.15      315.00 281.000 88,515.00

281.000 88,515.00

0.000 0.00

0.000 0.00

0152

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0152 

3051.10      1.15 53,450.000 61,467.50

53,450.000 61,467.50

0.000 0.00

0.000 0.00

0153

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0153 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   11 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      25,400.00 1.000 25,400.00

1.000 25,400.00

1.000 25,400.00

0.000 0.00

0154

LS  ABUTMENT NO.1 EXCAVATION
0154 

6000.11      25,400.00 1.000 25,400.00

1.000 25,400.00

0.000 0.00

0.000 0.00

0155

LS  ABUTMENT NO.2 EXCAVATION
0155 

6000.20      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0156

LS  PIER NO.1 EXCAVATION
0156 

6000.21      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0157

LS  PIER NO.2 EXCAVATION
0157 

6000.22      48,800.00 1.000 48,800.00

1.000 48,800.00

1.000 48,800.00

0.000 0.00

0158

LS  PIER NO.3 EXCAVATION
0158 

6000.23      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0159

LS  PIER NO.4 EXCAVATION
0159 

6000.24      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0160

LS  PIER NO.5 EXCAVATION
0160 

6004.48      280.00 36.500 10,220.00

36.500 10,220.00

0.000 0.00

0.000 0.00

0161

CF  BRIDGE JOINT NOSING
0161 

6005.36      140.00 146.200 20,468.00

146.200 20,468.00

0.000 0.00

0.000 0.00

0162

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0162 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   12 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.65      985.00 12.000 11,820.00

12.000 11,820.00

0.000 0.00

0.000 0.00

0163

EACHEXPANSION BEARING, PTFE TYPE
0163 

6005.83      840.00 2.000 1,680.00

2.000 1,680.00

0.000 0.00

0.000 0.00

0164

EACHFIXED BEARING
0164 

6007.12      355.00 222.000 78,810.00

222.000 78,810.00

0.000 0.00

0.000 0.00

0165

SY  CONCRETE BRIDGE DECK REPAIR
0165 

6010.22      710.00 340.500 241,755.00

340.500 241,755.00

260.035 184,624.85

0.000 0.00

0166

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0166 

6010.26      935.00 365.800 342,023.00

365.800 342,023.00

0.000 0.00

0.000 0.00

0167

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0167 

6030.00      209,000.00 1.000 209,000.00

1.000 209,000.00

0.000 0.00

0.000 0.00

0168

EACHPREPARATION OF BRIDGE AT STATION

2302+07.97 LT.

0168 

6071.11      305,000.00 1.000 305,000.00

1.000 305,000.00

0.000 0.00

0.000 0.00

0169

LS  STEEL SUPERSTRUCTURE AT STATION

2302+07.97 LT.

0169 

6100.00      915.00 4.000 3,660.00

4.000 3,660.00

0.000 0.00

0.000 0.00

0170

EACHFLOOR DRAINS
0170 

6104.00      220.00 10.000 2,200.00

10.000 2,200.00

0.000 0.00

0.000 0.00

0171

TON BROKEN CONCRETE RIPRAP
0171 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   12 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      91.50 2,367.000 216,580.50

2,367.000 216,580.50

697.156 63,789.77

697.156 63,789.77

0172

SY  CONCRETE SLOPE PROTECTION
0172 

6131.50      1.30 179,345.000 233,148.50

179,345.000 233,148.50

46,760.500 60,788.65

0.000 0.00

0173

LB  EPOXY COATED REINFORCING STEEL
0173 

6139.50      94.55 30.000 2,836.50

30.000 2,836.50

0.000 0.00

0.000 0.00

0174

SY  SUBSURFACE DRAINAGE MATTING
0174 

6208.00      1,525.00 44.000 67,100.00

44.000 67,100.00

44.000 67,100.00

0.000 0.00

0175

EACHHELICAL PILE
0175 

6210.14      72.20 2,550.000 184,110.00

2,550.000 184,110.00

999.500 72,163.90

0.000 0.00

0176

LF  HP 12 INCH X 53 LB STEEL PILING
0176 

6404.17      100.00 452.000 45,200.00

452.000 45,200.00

0.000 0.00

0.000 0.00

0177

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0177 

6415.00      28,500.00 2.000 57,000.00

2.000 57,000.00

0.000 0.00

0.000 0.00

0178

EACHDRAINAGE SYSTEM AT STATION

2302+07.97 LT.

0178 

6430.50      1,590.00 35.000 55,650.00

35.000 55,650.00

0.000 0.00

0.000 0.00

0179

EACHPAINTING BEARINGS
0179 

6617.25      205.00 45.000 9,225.00

45.000 9,225.00

0.000 0.00

0.000 0.00

0180

SF  CONCRETE REPAIR
0180 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   13 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6801.28      76.25 120.000 9,150.00

120.000 9,150.00

0.000 0.00

0.000 0.00

0181

LF  CRACK EPOXY INJECTION
0181 

8091.00      44.75 200.000 8,950.00

200.000 8,950.00

0.000 0.00

0.000 0.00

0182

CY  GRANULAR BACKFILL
0182 

Contracted 2,764,025.25

Current 2,764,025.25

In place 921,467.17

This Estimate 63,789.77

GROUP 6B BRIDGE AT STATION 2302+07.97 LT.  447'-0" MULTI-SPA

GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 439'-0" M ULTI-SPAN

0030.60      228,000.00 1.000 228,000.00

1.000 228,000.00

1.000 228,000.00

0.000 0.00

0183

LS  MOBILIZATION
0183 

1043.50      2.25 25.000 56.25

25.000 56.25

0.000 0.00

0.000 0.00

0184

SY  RIPRAP FILTER FABRIC
0184 

3050.15      315.00 281.000 88,515.00

281.000 88,515.00

281.000 88,515.00

0.000 0.00

0185

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0185 

3051.10      1.15 53,450.000 61,467.50

53,450.000 61,467.50

53,450.000 61,467.51

0.000 0.00

0186

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0186 

6000.10      25,400.00 1.000 25,400.00

1.000 25,400.00

1.000 25,400.00

0.000 0.00

0187

LS  ABUTMENT NO.1 EXCAVATION
0187 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   13 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      25,400.00 1.000 25,400.00

1.000 25,400.00

1.000 25,400.00

0.000 0.00

0188

LS  ABUTMENT NO.2 EXCAVATION
0188 

6000.20      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0189

LS  PIER NO.1 EXCAVATION
0189 

6000.21      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0190

LS  PIER NO.2 EXCAVATION
0190 

6000.22      48,800.00 1.000 48,800.00

1.000 48,800.00

1.000 48,800.00

0.000 0.00

0191

LS  PIER NO.3 EXCAVATION
0191 

6000.23      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0192

LS  PIER NO.4 EXCAVATION
0192 

6000.24      42,700.00 1.000 42,700.00

1.000 42,700.00

1.000 42,700.00

0.000 0.00

0193

LS  PIER NO.5 EXCAVATION
0193 

6004.48      280.00 36.500 10,220.00

36.500 10,220.00

0.000 0.00

0.000 0.00

0194

CF  BRIDGE JOINT NOSING
0194 

6005.36      140.00 146.200 20,468.00

146.200 20,468.00

0.000 0.00

0.000 0.00

0195

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0195 

6005.65      985.00 12.000 11,820.00

12.000 11,820.00

12.000 11,820.00

0.000 0.00

0196

EACHEXPANSION BEARING, PTFE TYPE
0196 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   14 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.83      840.00 2.000 1,680.00

2.000 1,680.00

2.000 1,680.00

0.000 0.00

0197

EACHFIXED BEARING
0197 

6007.12      355.00 218.000 77,390.00

218.000 77,390.00

6.618 2,349.39

0.000 0.00

0198

SY  CONCRETE BRIDGE DECK REPAIR
0198 

6010.22      710.00 340.500 241,755.00

340.500 241,755.00

340.500 241,755.00

0.000 0.00

0199

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0199 

6010.26      935.00 359.400 336,039.00

359.400 336,039.00

359.400 336,039.00

0.000 0.00

0200

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0200 

6030.00      209,000.00 1.000 209,000.00

1.000 209,000.00

1.000 209,000.00

0.000 0.00

0201

EACHPREPARATION OF BRIDGE AT STATION

2301+32.29 RT.

0201 

6071.11      299,000.00 1.000 299,000.00

1.000 299,000.00

1.000 299,000.00

0.000 0.00

0202

LS  STEEL SUPERSTRUCTURE AT STATION

2301+32.29 RT.

0202 

6100.00      915.00 4.000 3,660.00

4.000 3,660.00

4.000 3,660.00

0.000 0.00

0203

EACHFLOOR DRAINS
0203 

6104.00      220.00 10.000 2,200.00

10.000 2,200.00

0.000 0.00

0.000 0.00

0204

TON BROKEN CONCRETE RIPRAP
0204 

6107.00      91.50 2,367.000 216,580.50

2,367.000 216,580.50

1,031.667 94,397.53

1,031.667 94,397.53

0205

SY  CONCRETE SLOPE PROTECTION
0205 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   14 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.30 177,390.000 230,607.00

177,390.000 230,607.00

177,390.000 230,607.00

0.000 0.00

0206

LB  EPOXY COATED REINFORCING STEEL
0206 

6139.50      94.55 30.000 2,836.50

30.000 2,836.50

30.000 2,836.50

0.000 0.00

0207

SY  SUBSURFACE DRAINAGE MATTING
0207 

6208.00      1,525.00 44.000 67,100.00

44.000 67,100.00

44.000 67,100.00

0.000 0.00

0208

EACHHELICAL PILE
0208 

6210.14      72.20 2,550.000 184,110.00

2,550.000 184,110.00

2,566.000 185,265.20

0.000 0.00

0209

LF  HP 12 INCH X 53 LB STEEL PILING
0209 

6404.17      100.00 452.000 45,200.00

452.000 45,200.00

0.000 0.00

0.000 0.00

0210

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0210 

6415.00      28,500.00 2.000 57,000.00

2.000 57,000.00

1.000 28,500.00

0.000 0.00

0211

EACHDRAINAGE SYSTEM AT STATION

2301+32.29 RT.

0211 

6430.50      1,590.00 35.000 55,650.00

35.000 55,650.00

0.000 0.00

0.000 0.00

0212

EACHPAINTING BEARINGS
0212 

6617.25      205.00 45.000 9,225.00

45.000 9,225.00

0.000 0.00

0.000 0.00

0213

SF  CONCRETE REPAIR
0213 

6801.28      76.25 120.000 9,150.00

120.000 9,150.00

0.000 0.00

0.000 0.00

0214

LF  CRACK EPOXY INJECTION
0214 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   15 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      44.75 200.000 8,950.00

200.000 8,950.00

200.000 8,950.00

0.000 0.00

0215

CY  GRANULAR BACKFILL
0215 

Contracted 2,748,079.75

Current 2,748,079.75

In place 2,371,342.13

This Estimate 94,397.53

GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 439'-0" M ULTI-SPAN

GROUP 6D BRIDGE AT STATION 2344+00.00 LT.  2-66'-11 " & 4-67'

0030.60      16,800.00 1.000 16,800.00

1.000 16,800.00

0.000 0.00

0.000 0.00

0216

LS  MOBILIZATION
0216 

3089.80      205.00 28.600 5,863.00

28.600 5,863.00

20.000 4,100.00

20.000 4,100.00

0217

CY  FLOWABLE FILL CONCRETE
0217 

6004.48      280.00 24.200 6,776.00

24.200 6,776.00

0.000 0.00

0.000 0.00

0218

CF  BRIDGE JOINT NOSING
0218 

6005.36      140.00 105.700 14,798.00

105.700 14,798.00

0.000 0.00

0.000 0.00

0219

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0219 

6131.23      2.25 14,023.000 31,551.75

14,023.000 31,551.75

0.000 0.00

0.000 0.00

0220

SF  PENETRATING CONCRETE SEALER
0220 

6430.50      1,590.00 10.000 15,900.00

10.000 15,900.00

0.000 0.00

0.000 0.00

0221

EACHPAINTING BEARINGS
0221 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   15 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      205.00 8.000 1,640.00

8.000 1,640.00

0.000 0.00

0.000 0.00

0222

SF  CONCRETE REPAIR
0222 

6801.28      115.00 12.000 1,380.00

12.000 1,380.00

0.000 0.00

0.000 0.00

0223

LF  CRACK EPOXY INJECTION
0223 

Contracted 94,708.75

Current 94,708.75

In place 4,100.00

This Estimate 4,100.00

GROUP 6D BRIDGE AT STATION 2344+00.00 LT.  2-66'-11 " & 4-67'

GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2-66'-11"  & 4-67'-

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0224

LS  MOBILIZATION
0224 

3089.80      205.00 28.600 5,863.00

28.600 5,863.00

20.000 4,100.00

20.000 4,100.00

0225

CY  FLOWABLE FILL CONCRETE
0225 

6004.48      280.00 24.200 6,776.00

24.200 6,776.00

0.000 0.00

0.000 0.00

0226

CF  BRIDGE JOINT NOSING
0226 

6005.36      140.00 105.700 14,798.00

105.700 14,798.00

0.000 0.00

0.000 0.00

0227

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0227 

6131.23      2.25 14,023.000 31,551.75

14,023.000 31,551.75

14,023.000 31,551.75

0.000 0.00

0228

SF  PENETRATING CONCRETE SEALER
0228 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   16 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6430.50      1,590.00 10.000 15,900.00

10.000 15,900.00

0.000 0.00

0.000 0.00

0229

EACHPAINTING BEARINGS
0229 

6617.25      205.00 29.000 5,945.00

29.000 5,945.00

17.970 3,683.85

0.000 0.00

0230

SF  CONCRETE REPAIR
0230 

6801.28      115.00 12.000 1,380.00

12.000 1,380.00

0.000 0.00

0.000 0.00

0231

LF  CRACK EPOXY INJECTION
0231 

Contracted 94,213.75

Current 94,213.75

In place 51,335.60

This Estimate 4,100.00

GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2-66'-11"  & 4-67'-

GROUP 7 GUARDRAIL

0030.70      20,400.00 1.000 20,400.00

1.000 20,400.00

0.000 0.00

0.000 0.00

0232

LS  MOBILIZATION
0232 

7011.20      26.35 3,362.500 88,601.88

3,362.500 88,601.88

0.000 0.00

0.000 0.00

0233

LF  W-BEAM GUARDRAIL
0233 

7011.30      45.25 200.000 9,050.00

200.000 9,050.00

0.000 0.00

0.000 0.00

0234

LF  THRIE-BEAM GUARDRAIL
0234 

7020.00      2,455.00 17.000 41,735.00

17.000 41,735.00

0.000 0.00

0.000 0.00

0235

EACHBRIDGE APPROACH SECTIONS
0235 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   16 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.00      1,125.00 1.000 1,125.00

1.000 1,125.00

0.000 0.00

0.000 0.00

0236

EACHEND ANCHORAGE ASSEMBLY
0236 

7022.50      6,695.00 2.000 13,390.00

2.000 13,390.00

0.000 0.00

0.000 0.00

0237

EACHBULLNOSE-12.5'
0237 

7024.25      2,915.00 20.000 58,300.00

20.000 58,300.00

0.000 0.00

0.000 0.00

0238

EACHGUARDRAIL END TREATMENT, TYPE I
0238 

Contracted 232,601.88

Current 232,601.88

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      7,805.00 1.000 7,805.00

1.000 7,805.00

0.000 0.00

0.000 0.00

0239

LS  MOBILIZATION
0239 

7100.00      6.10 1,005.000 6,130.50

1,005.000 6,130.50

0.000 0.00

0.000 0.00

0240

LF  RIGHT-OF-WAY FENCE
0240 

7103.00      180.00 24.000 4,320.00

24.000 4,320.00

0.000 0.00

0.000 0.00

0241

EACHEND POSTS
0241 

7105.00      255.00 6.000 1,530.00

6.000 1,530.00

0.000 0.00

0.000 0.00

0242

EACHCORNER POSTS
0242 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   17 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7106.12      460.00 3.000 1,380.00

3.000 1,380.00

0.000 0.00

0.000 0.00

0243

EACH12' VEHICLE GATE
0243 

7108.00      100.00 6.000 600.00

6.000 600.00

0.000 0.00

0.000 0.00

0244

EACHDRAINAGE STRUCTURE TERMINALS
0244 

Contracted 21,765.50

Current 21,765.50

In place 0.00

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.80      11,100.00 1.000 11,100.00

1.000 11,100.00

0.500 5,550.00

0.000 0.00

0245

LS  MOBILIZATION
0245 

A001.12      610.00 6.000 3,660.00

6.000 3,660.00

0.000 0.00

0.000 0.00

0246

EACHPULL BOX, TYPE PB-5
0246 

A009.14      3,005.00 4.000 12,020.00

4.000 12,020.00

0.000 0.00

0.000 0.00

0247

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0247 

A070.10      3.05 5,596.000 17,067.80

5,596.000 17,067.80

0.000 0.00

0.000 0.00

0248

LF  1 1/2-INCH CONDUIT IN TRENCH
0248 

A072.10      3.05 52.000 158.60

52.000 158.60

0.000 0.00

0.000 0.00

0249

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0249 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   17 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.22      0.60 5,648.000 3,388.80

5,648.000 3,388.80

0.000 0.00

0.000 0.00

0250

LF  STREET LIGHTING CABLE, NO. 6 BARE
0250 

A080.24      0.80 11,296.000 9,036.80

11,296.000 9,036.80

0.000 0.00

0.000 0.00

0251

LF  STREET LIGHTING CABLE, NO. 6 USE
0251 

A449.00      205.00 2.000 410.00

2.000 410.00

0.000 0.00

0.000 0.00

0252

EACHADJUST PULL BOX TO GRADE
0252 

A700.20      1,785.00 16.000 28,560.00

16.000 28,560.00

4.000 7,140.00

0.000 0.00

0253

EACHRELOCATE STREET LIGHTING UNIT
0253 

A800.51      15.30 376.000 5,752.80

376.000 5,752.80

178.000 2,723.40

14.000 214.20

0254

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

#1

0254 

A800.53      7.15 376.000 2,688.40

376.000 2,688.40

178.000 1,272.70

14.000 100.10

0255

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

#2

0255 

A800.76      1,530.00 1.000 1,530.00

1.000 1,530.00

0.000 0.00

0.000 0.00

0256

EACHREMOVE CROSSOVER LIGHTING SYSTEM

#2

0256 

Contracted 95,373.20

Current 95,373.20

In place 16,686.10

This Estimate 314.30

GROUP 8B ELECTRICAL



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   18 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0030.80      44,800.00 1.000 44,800.00

1.000 44,800.00

1.000 44,800.00

0.000 0.00

0257

LS  MOBILIZATION
0257 

7322.00      16.30 2,317.000 37,767.10

2,317.000 37,767.10

0.000 0.00

0.000 0.00

0258

SF  TYPE B SIGN
0258 

7340.00      2.85 17,125.000 48,806.25

17,125.000 48,806.25

0.000 0.00

0.000 0.00

0259

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0259 

7360.24      1,020.00 28.000 28,560.00

28.000 28,560.00

0.000 0.00

0.000 0.00

0260

EACH24" SIGN SUPPORT FOOTING
0260 

7360.30      1,120.00 10.000 11,200.00

10.000 11,200.00

0.000 0.00

0.000 0.00

0261

EACH30" SIGN SUPPORT FOOTING
0261 

7360.36      1,275.00 10.000 12,750.00

10.000 12,750.00

0.000 0.00

0.000 0.00

0262

EACH36" SIGN SUPPORT FOOTING
0262 

7390.10      1,425.00 24.000 34,200.00

24.000 34,200.00

13.000 18,525.00

0.000 0.00

0263

EACHREMOVE SIGN, POST, AND FOOTING
0263 

Contracted 218,083.35

Current 218,083.35

In place 63,325.00

This Estimate 0.00

GROUP 8C SIGNING

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   18 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.00      205.00 438.000 89,790.00

438.000 89,790.00

202.000 41,410.00

14.000 2,870.00

0264

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0264 

0001.08      0.50 148,594.000 74,297.00

148,594.000 74,297.00

89,131.000 44,565.50

6,790.000 3,395.00

0265

BDAYBARRICADE, TYPE II
0265 

0001.10      1.00 27,477.000 27,477.00

27,477.000 27,477.00

19,007.000 19,007.00

1,144.000 1,144.00

0266

BDAYBARRICADE, TYPE III
0266 

0001.75      2.05 1,200.000 2,460.00

1,200.000 2,460.00

190.000 389.50

0.000 0.00

0267

EACHTEMPORARY SIGN DAY
0267 

0001.90      0.35 87,086.000 30,480.10

87,086.000 30,480.10

43,155.000 15,104.25

2,926.000 1,024.10

0268

EACHSIGN DAY
0268 

0001.99      1.00 12,086.000 12,086.00

12,086.000 12,086.00

3,036.000 3,036.00

224.000 224.00

0269

EACHCONTRACTOR FURNISHED SIGN DAY
0269 

0002.27      1.60 9,400.000 15,040.00

9,400.000 15,040.00

14,657.000 23,451.20

0.000 0.00

0270

LF  REMOVABLE WET REFLECTIVE TAPE
0270 

0002.30      0.25 450,500.000 112,625.00

450,500.000 112,625.00

83,422.000 20,855.50

0.000 0.00

0271

LF  PAVEMENT MARKING REMOVAL
0271 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   19 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.20 482,800.000 96,560.00

482,800.000 96,560.00

178,264.000 35,652.80

0.000 0.00

0272

LF  PERMANENT PAVEMENT MARKING, PAINT
0272 

0002.84      14.25 8,000.000 114,000.00

8,000.000 114,000.00

3,348.000 47,709.00

0.000 0.00

0273

LF  TUBULAR POST CURB SYSTEM
0273 

0002.85      14.75 1,375.000 20,281.25

1,375.000 20,281.25

346.000 5,103.50

0.000 0.00

0274

EACHTUBULAR POST
0274 

0002.87      14.75 1,400.000 20,650.00

1,400.000 20,650.00

695.000 10,251.25

0.000 0.00

0275

EACHCHANNELIZING BLOCK
0275 

0002.97      250.00 1,228.000 307,000.00

1,228.000 307,000.00

821.000 205,250.00

56.000 14,000.00

0276

DAY FLASHING ARROW PANEL
0276 

0003.10      375.00 20.000 7,500.00

20.000 7,500.00

65.000 24,375.00

6.000 2,250.00

0277

DAY FLAGGING
0277 

0010.04      50,300.00 1.000 50,300.00

1.000 50,300.00

1.000 50,300.00

0.000 0.00

0278

EACHFIELD OFFICE
0278 

0020.00      2.00 10,000.000 20,000.00

10,000.000 20,000.00

0.000 0.00

0.000 0.00

0279

HOURTRAINING
0279 

0030.00      5,035.00 1.000 5,035.00

1.000 5,035.00

1.000 5,035.00

0.000 0.00

0280

LS  MOBILIZATION
0280 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   19 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1017.00      215,000.00 1.000 215,000.00

1.000 215,000.00

0.120 25,800.00

0.000 0.00

0281

LS  CONSTRUCTION STAKING AND SURVEYING
0281 

9110.01      175.00 250.000 43,750.00

250.000 43,750.00

0.000 0.00

0.000 0.00

0282

HOURRENTAL OF LOADER, FULLY OPERATED
0282 

9110.02      155.00 50.000 7,750.00

50.000 7,750.00

0.000 0.00

0.000 0.00

0283

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0283 

9110.03      125.00 250.000 31,250.00

250.000 31,250.00

0.000 0.00

0.000 0.00

0284

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0284 

9110.07      105.00 250.000 26,250.00

250.000 26,250.00

0.000 0.00

0.000 0.00

0285

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0285 

9110.27      205.00 200.000 41,000.00

200.000 41,000.00

7.283 1,493.02

0.000 0.00

0286

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0286 

L010.98      1.70 1,500.000 2,550.00

1,500.000 2,550.00

0.000 0.00

0.000 0.00

0287

SY  TEMPORARY EROSION CONTROL
0287 

L022.75      4.05 2,500.000 10,125.00

2,500.000 10,125.00

0.000 0.00

0.000 0.00

0288

LF  TEMPORARY SILT CHECK
0288 

L022.90      4.15 5,000.000 20,750.00

5,000.000 20,750.00

475.000 1,971.25

0.000 0.00

0289

LF  TEMPORARY SILT FENCE
0289 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   20 of 26

Nebraska Department of Roads Date: 10.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      4.75 1,500.000 7,125.00

1,500.000 7,125.00

0.000 0.00

0.000 0.00

0290

LF  TEMPORARY EARTH CHECK
0290 

L032.70      415.00 10.000 4,150.00

10.000 4,150.00

0.000 0.00

0.000 0.00

0291

TON TEMPORARY MULCH
0291 

L860.24      520.00 14.000 7,280.00

14.000 7,280.00

3.000 1,560.00

0.000 0.00

0292

EACHSTORM EVENT RESTORATION - INCENTIVE
0292 

L860.50      20,100.00 1.000 20,100.00

1.000 20,100.00

0.500 10,050.00

0.000 0.00

0293

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0293 

0003.50      36.75 0.000 0.00

1,928.000 70,854.00

988.000 36,309.00

0.000 0.00

4000

LF  CONCRETE PROTECTION BARRIER
4000 

0003.58      2,625.00 0.000 0.00

3.000 7,875.00

2.000 5,250.00

0.000 0.00

4001

EACHINERTIAL BARRIER SYSTEM
4001 

Contracted 1,442,661.35

Current 1,521,390.35

In place 633,928.77

This Estimate 24,907.10

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 37,673,866.44

Current 37,752,595.44

In place 17,610,656.48

This Estimate 885,283.87

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   20 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.72      12" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51444  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16722656  

na

2,535.00 101,400.00S.P. Initial Payment0005

16722656  

na

-2,535.00 -101,400.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 3075.72: 0.00

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51444  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16722656  

na

5,915.00 236,600.00S.P. Initial Payment0005

172545    

na

2,404.72 96,188.80S.P. Initial Payment0007

173289    

Coarse Aggregate (NB47-B CO)

7,119.46 185,105.96S.P. Initial Payment0009

21077     

Fine Aggregate

21,000.00 136,500.00S.P. Initial Payment0009

174051    

Coarse Aggregate (NB47-B CO)

12,940.697 336,458.12S.P. Initial Payment0011

17416834  

Coarse Aggregate (NB47-B CO)

1,183.53 30,771.78S.P. Initial Payment0013



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   21 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51444  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16722656  

na

-5,915.00 -236,600.00S.P. Adjustment0020

172545    

na

-2,404.72 -96,188.80S.P. Adjustment0020

173289    

Coarse Aggregate (NB47-B CO)

-3,969.169 -103,198.39S.P. Adjustment0020

173289    

Coarse Aggregate (NB47-B CO)

-3,150.291 -81,907.57S.P. Adjustment0021

21077     

Fine Aggregate

-21,000.00 -136,500.00S.P. Adjustment0021

174051    

Coarse Aggregate (NB47-B CO)

-12,940.697 -336,458.12S.P. Adjustment0021

17416834  

Coarse Aggregate (NB47-B CO)

-1,183.53 -30,771.78S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code 3075.76: 0.00

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   21 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.36      PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE A

Project 51444  000   

Prpsl Line Nbr 0162

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

70167     

Type A Foam Joint

146.20 15,282.29S.P. Initial Payment0015

$15,282.29Total for stockpile nbr 1: 146.20

$15,282.29Total for proposal line nbr 0162: 146.20

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

70167     

Type A Foam Joint

146.20 15,282.29S.P. Initial Payment0015

$15,282.29Total for stockpile nbr 1: 146.20

$15,282.29Total for proposal line nbr 0195: 146.20

Prpsl Line Nbr 0227

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

70167     

Type A Foam Joint

105.70 11,046.71S.P. Initial Payment0015

$11,046.71Total for stockpile nbr 1: 105.70

$11,046.71Total for proposal line nbr 0227: 105.70

$41,611.29Total for item code 6005.36: 398.10



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   22 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 51444  000   

Prpsl Line Nbr 0169

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4667-01   

na

0.331 75,302.50S.P. Initial Payment0005

36-S-16   

Capital Contractors-Bridge Girders

1.00 109,994.50S.P. Initial Payment0012

$185,297.00Total for stockpile nbr 1: 1.331

$185,297.00Total for proposal line nbr 0169: 1.331

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4667-01   

na

0.331 75,302.50S.P. Initial Payment0005

36-S-16   

Capital Contractors-Girders

1.00 109,994.50S.P. Initial Payment0012

4667-01   

na

-0.331 -75,302.50S.P. Adjustment0012

36-S-16   

Capital Contractors-Girders

-0.669 -73,586.32S.P. Adjustment0012

$36,408.18Total for stockpile nbr 1: 0.331

$36,408.18Total for proposal line nbr 0202: 0.331

$221,705.18Total for item code 6071.11: 1.662

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   22 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 51444  000   

Prpsl Line Nbr 0144

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23905     

Floor Drains

4.00 41,550.00S.P. Initial Payment0016

23905     

Floor Drains

-2.00 -20,775.00S.P. Adjustment0017

$20,775.00Total for stockpile nbr 1: 2.00

$20,775.00Total for proposal line nbr 0144: 2.00

$20,775.00Total for item code 6100.00: 2.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51444  000   

Prpsl Line Nbr 0173

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91680993  

na

40,152.00 21,039.65S.P. Initial Payment0002

91689054  

na

17,016.00 8,916.38S.P. Initial Payment0002

91680993  

na

-5,517.00 -2,890.91S.P. Adjustment0002

91680993  

na

-4,156.00 -2,177.74S.P. Adjustment0003

91680993  

na

-6,710.00 -3,516.04S.P. Adjustment0004

91680993  

na

-3,899.00 -2,043.08S.P. Adjustment0005



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   23 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51444  000   

Prpsl Line Nbr 0173

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91680993  

na

-3,390.00 -1,776.36S.P. Adjustment0006

91680993  

na

-6,402.00 -3,354.65S.P. Adjustment0007

91680993  

na

-8,114.00 -4,251.74S.P. Adjustment0008

91680993  

na

-1,964.00 -1,029.13S.P. Adjustment0009

91689054  

na

-4,424.50 -2,318.44S.P. Adjustment0009

91689054  

na

-2,184.00 -1,144.42S.P. Adjustment0010

$5,453.52Total for stockpile nbr 1: 10,407.50

$5,453.52Total for proposal line nbr 0173: 10,407.50

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91989054  

na

17,016.00 8,916.38S.P. Initial Payment0002

91989054  

na

-2,492.00 -1,305.81S.P. Adjustment0002

91989054  

na

-4,196.00 -2,198.70S.P. Adjustment0003

91989054  

na

-5,882.00 -3,082.17S.P. Adjustment0004

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   23 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51444  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91989054  

na

-4,446.00 -2,329.70S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0206: 0.00

$5,453.52Total for item code 6131.50: 10,407.50

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51444  000   

Prpsl Line Nbr 0131

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-6C      

na

750.00 17,625.00S.P. Initial Payment0005

$17,625.00Total for stockpile nbr 1: 750.00

$17,625.00Total for proposal line nbr 0131: 750.00

Prpsl Line Nbr 0148

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-5C      

na

1,030.00 24,205.00S.P. Initial Payment0005

3-5C      

na

-267.50 -6,286.25S.P. Adjustment0006

3-5C      

na

-270.00 -6,345.00S.P. Adjustment0007



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   24 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51444  000   

Prpsl Line Nbr 0148

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-5C      

na

-480.00 -11,280.00S.P. Adjustment0011

$293.75Total for stockpile nbr 1: 12.50

$293.75Total for proposal line nbr 0148: 12.50

Prpsl Line Nbr 0176

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-88C     

na

2,530.00 61,524.54S.P. Initial Payment0002

3-88C     

na

-586.00 -14,250.35S.P. Adjustment0002

3-88C     

na

-180.00 -4,377.24S.P. Adjustment0003

3-88C     

na

-199.50 -4,851.44S.P. Adjustment0006

3-88C     

na

-20.00 -486.36S.P. Adjustment0010

$37,559.15Total for stockpile nbr 1: 1,544.50

$37,559.15Total for proposal line nbr 0176: 1,544.50

Prpsl Line Nbr 0209

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-87C     

na

279.00 6,784.72S.P. Initial Payment0002

3-87C     

na

-180.00 -4,377.24S.P. Adjustment0004

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   24 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51444  000   

Prpsl Line Nbr 0209

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-87C     

na

-99.00 -2,407.48S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3-92B     

na

1,665.00 38,711.25S.P. Initial Payment0002

3-92B     

na

-180.00 -4,185.00S.P. Adjustment0004

3-92B     

na

-780.00 -18,135.00S.P. Adjustment0005

3-92B     

na

-40.00 -930.00S.P. Adjustment0010

3-92B     

na

-665.00 -15,461.25S.P. Adjustment0013

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0209: 0.00

$55,477.90Total for item code 6210.14: 2,307.00



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   25 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 51444  000   

Prpsl Line Nbr 0233

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

3,362.50 41,426.00S.P. Initial Payment0023

$41,426.00Total for stockpile nbr 1: 3,362.50

$41,426.00Total for proposal line nbr 0233: 3,362.50

$41,426.00Total for item code 7011.20: 3,362.50

Item Cd Item Desc

7011.30      THRIE-BEAM GUARDRAIL

Project 51444  000   

Prpsl Line Nbr 0234

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

200.00 3,424.00S.P. Initial Payment0023

$3,424.00Total for stockpile nbr 1: 200.00

$3,424.00Total for proposal line nbr 0234: 200.00

$3,424.00Total for item code 7011.30: 200.00

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   25 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 51444  000   

Prpsl Line Nbr 0235

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

17.00 20,179.00S.P. Initial Payment0023

$20,179.00Total for stockpile nbr 1: 17.00

$20,179.00Total for proposal line nbr 0235: 17.00

$20,179.00Total for item code 7020.00: 17.00

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 51444  000   

Prpsl Line Nbr 0236

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

1.00 492.00S.P. Initial Payment0023

$492.00Total for stockpile nbr 1: 1.00

$492.00Total for proposal line nbr 0236: 1.00

$492.00Total for item code 7022.00: 1.00



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5444           

0023 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   26 of 26

Nebraska Department of Roads Date: 10.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.50      BULLNOSE-12.5'

Project 51444  000   

Prpsl Line Nbr 0237

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

2.00 7,126.00S.P. Initial Payment0023

$7,126.00Total for stockpile nbr 1: 2.00

$7,126.00Total for proposal line nbr 0237: 2.00

$7,126.00Total for item code 7022.50: 2.00

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 51444  000   

Prpsl Line Nbr 0238

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10373G    

Midwest Machinery & Supply

20.00 33,000.00S.P. Initial Payment0023

$33,000.00Total for stockpile nbr 1: 20.00

$33,000.00Total for proposal line nbr 0238: 20.00

$33,000.00Total for item code 7024.25: 20.00

$450,669.89Total remaining for contract:


